

LOSD 2021



Site	Scope	Timeline	Impact to Building	Impact to Site	Relocation
Westridge	Complete Remodel	June 11 – August 21, 2019	No use	Parking lots and Covered Play Area – closed Playground and Field – open	Office staff to Palisades
Uplands	Remodel	In Progress – August 9, 2019	No use (Admin only through July 31, faculty only until start of school)	Ballfield and playground – open Parking lot – contractor and city only	Office staff from Oak Creek - early July Building - limited use No gym - until mid-August Activity buses - relocate to Palisades
Oak Creek	Remodel	July 2019 – July 2020	No use	Parking lot – closed Field – open for pedestrian access from Melrose	All staff to Uplands – mid to late July
River Grove	Remodel	June 12 – August 16, 2019	No use	Parking lot – closed Field – open for pedestrian access from city park	Office staff to Lakeridge Middle School
Lake Oswego Junior High	Remodel	June 12 – August 16, 2019	No use	Parking lot – closed Fields – open with pedestrian access from country club Possible parking at Uplands	Office staff to library
Lakeridge Middle School Phase 1	New Building	In Progress – June 2020	Waluga – No impact	South fields & west parking lot – closed East parking lot – restricted access due to Jean Rd. work Path to Bryant Wood for water line install. Summer 2019	No impact
Lakeridge Middle School Phase 2	New Parking-Site Restoration	June 2020 – January 2021	No public use in new building	No parking (period) East fields - pedestrian access	Staff to new building – late July
Lakeridge High School	Vestibules Stadium Canopy	Vestibules: June – August 9, 2019 Stadium Canopy: October 2019 – mid-February 2020	Main entry Office	Track & Field – limited access Track & Field service road – restricted access	Visitors will enter via the east entrance between athletics Some office staff will move within the office temporarily
Lake Oswego High School	Vestibules	June – August 9, 2019	Main entry Office	None	East entry

LOSD 2021: Building our future, together.